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Sensitivity Originator 

No originator info Available at this time. 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
USD(A&S) - Under Secretary of Defense (Acquisition and Sustainment) 
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Program Information 

Program Name 

Airborne & Maritime/Fixed Station Joint Tactical Radio System (AMF JTRS) 

DoD Component 

Army 

Responsible Office 

COL Garth Winterle 
6560 Surveillance Loop 
Building 6007 
Aberdeen Proving Ground, MD 21005 

garth.k.winterle.mil@mail.mil 

Phone: 

Fax: 

DSN Phone: 

DSN Fax: 

Date Assigned: 

443-395-2669 

443-395-7680 

648-2669 

648-7680 

July 12, 2018 
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References 

SAR Baseline (Development Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 17 2008 

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated May 1,2014 
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Mission and Description 

Airborne & Maritime/Fixed Station Joint Tactical Radio System (AMF JTRS) products are software programmable, 
multiband, multi-mode, mobile ad hoc networking radios providing simultaneous voice and data communications for Army 
aviation platforms. The radios will operate in networks supporting the Common Operational Picture, situational awareness 
and interoperability of Mission Command systems throughout the battlefield. AMF must ensure the Soldier's ability to 
communicate both horizontally and vertically via voice and data within all mission areas and Combat Operational 
Environments. AMF helps close capability gaps by extending data networking to company echelons and below, enabling 
network services to the platform and connecting Army aviation platforms to Army ground and Joint air network domains. Per 
MDA direction, the restructured AMF program will procure radios as Non-Developmental Items. 

AMF will procure the Small Airborne Networking Radio (SANR). The SANR is a two-channel, software-defined, National 
Security Agency Type 1-certified networking radio providing seamless real-time information for operation in mobile and 
dynamic combat environments that will meet tactical communications requirements as validated by the Army aviation 
community. SANR will provide increased data throughput to Army aviation platforms via advanced networking capabilities 
supporting Mid-Tier and Lower Tier tactical networks and maintain Single Channel Ground and Airborne Radio System 
(SINCGARS) capability. SANR will replace the current SINCGARS ARC-201D radios on Army aviation platforms 
(reconnaissance, attack, cargo, and utility). SANR is planned for implementation on the following platforms: Apache (AH-
64E), Black Hawk (UH-60V, UH-60M, HH-60M, and MH-60M), Chinook (CH-47F and MH-47G) and Gray Eagle Unmanned 
Aircraft System (MO-1C). SANR will enhance and further enable the ability of the maneuver commander to integrate and 
synchronize aviation forces with land based operational forces. SANR, employed on Army aviation platforms, will enable 
aviation combat elements (Combat Aviation Brigades, Theater Aviation Brigades, and Special Operations Aviation 
Regiment) to better utilize the inherent versatility of airborne communications as a complement to the unique capabilities of 
the other combat arms. SANR will give commanders enhanced situational awareness and mission command in a package 
that provides a more responsive means of directing aircraft to match changing maneuver force situations and missions. 
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Executive Summary 

Program Highlights Since Last Report 

This is the final SAR submission for the Airborne & Maritime/Fixed Station Joint Tactical Radio System (AMF JTRS). 

Pursuant to section 2432 of title 10, United States Code, this is the final SAR submission for AMF JTRS program because 
the program is cancelled. On July 17, 2018, the Army Acquisition Executive (AAE) issued an ADM terminating the AMF 
Small Airborne Networking Radio (SANR) subprogram. Therefore, the Army cannot certify that requirements are stable for 
this program in accordance with section 2430(4)(A) of title 10. U.S. Code. 

The Army's network modernization strategy includes halting programs that do not or are not likely to address operational 
requirements and pivoting to a new acquisition methodology that fosters rapid insertion of new technology. As a result of 
assessment of the AMF SANR program, and in line with this strategy, the AAE directed program cancellation. All funding in 
FY 2020 and beyond was withdrawn from AMF SANR budget lines in the FY 2020 PB request. 

Schedule and cost breaches reported in this SAR are the result of program termination. There is no Nunn-McCurdy unit 
cost breach. 

The remaining FY 2018 RDT&E SANR funding will support program close out activities and ongoing efforts in support of the 
Army's network modernization approach as justified in the SANR Budget Justification documents. This funding includes a 
Congressional add of $10.0M in FY 2018 SANR RDT&E funding to support investments in the Link 16 Handheld Radio to 
address air-ground integration. FY 2019 SANR RDT&E funding of $15.059M is not required for SANR close out 
activities; however, Army leadership is working to repurpose this funding for higher priorities. 

The Army continues evaluation of all network components to reduce vulnerabilities and focus on solutions needed to 
address air-to-ground communications capability gaps. Emerging Army airborne communications needs may be met by 
establishing a new acquisition program when requirements are solidified. 

There are no significant software-related issues with this program at this time. 
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[History of Significant Developments Since Program Initiation 

History of Significant Developments Since Program Initiation 

,  .. Significant Development Description 

February 2005 All Joint Tactical Radio Systems (JTRS) programs were re-aligned under the Joint PEO (JPEO) 
JTRS. 

March 2008 

 

Milestone B Decision and a contract was awarded to Lockheed Martin Corporation for System Design 
and Demonstration (SDD). 

November 2009 

 

AMF JTRS system level Critical Design Review was completed on November 25, 2009. 

December 2010 

 

AMF JTRS reported threshold schedule breaches to the October 8, 2008, APB. The breaches were 
due to schedule delays asa result of an unresolved Congressional Mark amounting to one-quarter of 
the contractor's FY 2011 allocated budget. 

September 2011 

 

USD(AT&L) issued an ADM directing the delay of the Maritime/Fixed (M/F) form factor and requesting 
that the JROC reconsider the M/F requirement. 

May 2012 

 

USD(AT&L) issued an ADM approving the Army recommendation to execute a smart closeout of all 
remaining efforts under the current AMF SOD contract. 

July 2012 

 

MDA directed AMF to execute a modified Non-Developmental Item (NDI) acquisition strategy in order 
to leverage the Government's prior investment and to conduct a full and open competition for a two-
channel small airborne modified NDI radio capable of addressing requirements as validated by the 
user community. 

July 2012 USD(AT&L) ADM directed JPEO JTRS organizational restructure and realignment of mission 
responsibilities, including transitioning AMF to the Army by the end of FY 2012. 

August 2012 The Army directed the alignment of AMF under PEO Command Control and Communications 
Tactical. 

May 2013 

 

USD(AT&L) approved the plan to split AMF into two separate subprograms, Small Airborne Link 16 
Terminal (SALT) and Small Airborne Networking Radio (SANR). 

   

March 2014 

 

The FY 2015 PB reduced AMF funding by 73% in RDT&E and 85% in Procurement for FY 2015 
through FY 2019. 

May 2014 

 

APB Change 1 approved on 1 May 2014. 

   

May 2014 

 

On May 2, 2014, USD(AT&L) issued an ADM designating SALT and SANR as subprograms within the 
AMF JTRS Program. ADM identifies MDA for SANR as the DAE, while MDA for SALT is delegated to 
the Army Acquisition Executive. 

   

February 2015 

 

PB 2016 restores SANR funding beginning in FY 2016 based on Network Capability Review. 

August 2015 

 

The SALT MDA issued an ADM directing an orderly close out of the SALT subprogram. 

   

September 2015 

 

RDT&E cost threshold breach reported in an Quarterly SAR. The deviation is due to sunk cost transfer 
from the SALT to SANR subprogram at SALT closeout, as well as reinstatement of SANR RDT&E 
funding. 

October 2016 SANR acquisition activities resumed in FY 2016. 

December 2016 

November 2017 

Army network evaluation to address capability gaps and reduce vulnerabilities includes SANR. AMF 
SANR, and all other network components, are being assessed in an effort to enhance, adjust and 
modernize the Army network and address today's requirements as well as emerging threats. 

USD(AT&L) delegated milestone decision authority for SANR to the Secretary of the Army and 
designated SANR ACAT IC. 

July 2018 As part of the Army's modernization strategy the SANR program was terminated as it was unlikely to 
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address operational requirements. Therefore the Army Acquisition Executivedirected an orderly close 
out of the program in a July 17, 2018 ADM. 
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Threshold Breaches 

APB Breaches 

Schedule 

Performance 

Cost RDT&E 

Procurement 

MILCON 

Acq O&M 

O&S Cost 

Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 

PAUC None 

APUC None 

Original UCR Baseline 

PAUC None 
APUC None  

Explanation of Breach 

The Schedule deviations for FAR and IOC were previously reported in 
the December 2017 SAR. A Program Deviation Report (FDA) for 
both was submitted in March 2018. The Schedule deviations for 
Contract Award and Milestone C decision were caused by the July 
2018 program cancellation decision. The RDT&E Cost deviation was 
previously reported in the September 2015 SAR. A PDR was 
submitted to the MDA in January 2016. There is no Nunn-McCurdy 
unit cost breach. 
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Current 
Estimate MF rSAR  Baseline II  

A 

Current APB 
Development Development 

Estimate Objective/Threshold 

Schedule Events 
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Schedule 

SAR Baselire Current Objective • APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

'08 '09 13 '11 12 *13 '14 '15 '16 '17 '18 '19 '20 '21 '22 23 24 '25 '26 

Small Airborne Networking... 

h.lilestone B Decision 

Contract Award 

Milestone C Decision 

FRP 

IOC 

Milestone B Decision Dec 2007 Mar 2008 Mar 2008 Mar 2008 

 

Contract Award Feb 2008 Nov 2021 May 2022 N/A' (Ch-1) 

Milestone C Decision Nov 2011 Oct 2022 Apr 2023 N/A' (Ch-1) 

FRP Jul 2014 Jun 2023 Dec 2023 N/A' (Ch-1) 

IOC Aug 2014 Apr 2026 Oct 2026 N/A' (Ch-1) 

APB Breach 

Change Explanations 

(Ch-1) The Current Estimates for Contract Award, Milestone C, FRP and IOC changed to N/A due to program cancellation. 

Notes 

The schedule events are no longer applicable as a result of a July 17, 2018 ADM directing an orderly close out of the AMF 
Small Airborne Networking Radio (SANR) subprogram. 
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Performance Characteristics 

Demonstrated Current 
Performance Estimate 

Current AP 
Development 

Objective/Threshold 

SAR Baseline 
Development 

Estimate. 

Have an internal growth capability 

Open system architecture 
IAW DISR; Modular, 
Scaleable, Flexible Form 
Factors 

Open system architecture 
IAW DISR; Modular, 
Scaleable, Flexible Form 
Factors 

Open system architecture N/A 
IAW DISR; Modular, 
Scaleable, Flexible Form 
Factors 

1
N/A 

UNCLASSIFIED 
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Performance 

JTR set modes / capabilities configuration and reconfiguration via software 

By operators in their By operators in their By operators in their N/A N/A 
operational environment operational environment operational environment 

Multi-channel routing and retransmission 

N/A Objective waveforms that are Objective waveforms that 
same in mode (voice, data, are same in mode (voice, 
or video) and use like data data, or video) and use like 
rates and operate at data rates and operate at 
permissible security permissible security 
classification levels classification levels  

KPP waveforms that are N/A 
same in mode (voice, data, 
or video) and use like data 
rates and operate at 
permissible security 
classification levels 

Support waveforms. 

Maritime / Fixed: Same as 
Threshold. Small Airborne: 
Threshold plus UHF 
SATCOM, SINCGARS, 
Havequick II, EPLRS  

Maritime / Fixed: Same as 
Threshold. Small Airborne: 
Threshold plus UHF 
SATCOM, SINCGARS, 
Havequick II, EPLRS 

Maritime / Fixed: UHF N/A N/A 
SATCOM, MUOS. Small 
Airborne: MUOS, SRW, 
WNW, Link 16 

To operate on designated number of channels at the same time. 

Small Airborne: 10 channels. Small Airborne: 10 channels. Small Airborne: 2 channels. N/A N/A 
Maritime / Fixed (full duplex): Maritime / Fixed (full duplex): Maritime / Fixed (full 
10 channels 10 channels duplex): 4 channels 

Scaleable networking services 

All domains All domains All domains N/A N/A 

Network extension / coverage 

Across organizational Across organizational Across organizational N/A N/A 
boundaries boundaries boundaries 

JTR system network interoperability 

Interoperate with Allied / Interoperate with Allied / Interoperate with Service N/A N/A 
Coalition and commercial Coalition and commercial and Joint networks; satisfy 
networks; satisfy 100% of top networks; satisfy 100% of 100% of critical top-level 
-level IER top-level IER IERs 

Sustainment - Operational Availability (Ao) 

0.99 (channel) 0.99 (channel) 0.96 (channel) N/A N/A 
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Requirements Reference 

JTRS ORD Increment 1 Version 3.2 dated April 9, 2003 / v.3.2.1 errata dated August 28, 2006 and as modified by JROC 
Memorandum 063-11 dated April 29, 2011 

Change Explanations 

None 

Notes 

The Performance Characteristics for the Small Airborne Networking Radio (SANR) subprogram are not applicable. A July 
17, 2018 ADM directed an orderly close out of the AMF Small Airborne Networking Radio (SANR) subprogram. 

Acronyms and Abbreviations 

DISR - DoD Information Technology Standards Registry 
EPLRS - Enhanced Position Location Reporting System 
IAW - In Accordance With 
IER - Information Exchange Requirement 
JTR - Joint Tactical Radio 
MUOS - Mobile User Objective System 
SATCOM - Satellite Communications 
SINCGARS - Single Channel Ground and Airborne Radio System 
SRW - Soldier Radio Waveform 
UHF - Ultra High Frequency 
WNW - Wideband Networking Waveform 
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(Sunk) 
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Joint Tactical Radio / Network Enterprise 
Domain 

(Sunk) 

0605380A 

itiMEMZE I 
Airborne Maritime Fixed Small Airborne (AMF-
SA) 

Small Airborne Networking Radio (SANR) 

0604280F 

Joint Tactical Radio System (JTRS) 

0204380A 

AMF JTRS 

AMF JTRS 

(Sunk) 

(Sunk) 

(Sunk) 

(Sunk) 

(Sunk) 
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Track to Budget 

RDT&E 

Navy 1319 05 

  

3073 

 

Army 2040 05 

  

162 

 

Army 2040 05 

  

EA9 

EG6 

 

Air Force 3600 05 

  

655068 

 

Procurement  

   

Army 2035 02 

  

B90902 

B90904 

 

Notes 

 

B90900 is the parent Line Item number to B90902 and B90904. 

Acq O&M 

Army 2020 04 0702806A 

435 Acquisition and Management Support: Tactical (Sunk) 
Radios 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 2008 $11/1 1111RMI2UUB  $M TY $M 

SAR Baseline Current APB  I 
Current 

SAR Baseline Current APB 
Development Development 

Estimate 
Development Development 

Estimate Objective/Threshold Estimate  jk  Objective 

Current 
Estimate 

RDT&E 

Procurement 

Flyaway 
Recurring 
Non Recurring 

Support 
Other Support 
Initial Spares 

MILCON 
Acq O&M 

Total 

APB Breach 

1681.6 1256.2 1381.8 1423.01 1764.2 1279.1 1454.6 

5459.7 1387.1 1525.8 0.0 6569.8 2092.1 0.0 

   

0.0 

  

0.0 

   

0.0 

  

0.0 

   

0.0 

  

0.0 

   

0.0 

  

0.0 

   

0.0 

  

0.0 

   

0.0 

  

0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 

 

0.2 0.0 0.0 0.2 

7141.3 2643.3 N/A 1423.2 8334.0 3371.2 1454.8 

Current APB Cost Estimate Reference 

Program Office Estimate aligned with FY 2015 President's Budget dated March 04. 2014 

Cost Notes 

RDT&E and Procurement lines reflect the FY 2020 PB dated March 11, 2019. All funding in FY 2020 and beyond was 
withdrawn in the FY 2020 PB request from the Small Airborne Networking Radio (SANR) budget lines. 

Remaining FY 2018 RDT&E SANR funding supports program close out activities and ongoing efforts in support of the 
Army's network modernization approach as justified in the SANR Budget Justification documentation. This funding 
includes a Congressional add of $10.0M in FY 2018 SANR RDT&E funding to support investments in the Link 16 Handheld 
Radio to address air-to-ground integration. FY 2019 SANR RDT&E funding of $15.059M is not required for SANR close out 
activities; however, the Army is working to repurpose this funding for higher priorities. 

No additional programmatic risks were identified in the current POE. 
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Total Quantity 

Quantity Current  Estimated SAR Baseline 
Development 

Estimate 

Current APB 
Development 
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RDT&E 204 192 
Procurement 24920 14060 

Total 25124 14252 

Quantity Notes 

On July 17, 2018, the Army Acquisition Executive (AAE) issued an ADM canceling the AMF Small Airborne Networking Radio 
(SANR) subprogram; therefore, procurement quantities are decreased to zero. 
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Cost and Funding 

Funding Summary 

Appropriation Summary  

 

FY 2020 President's Midget ibecember 2018 SAR (TY$ M) 

 

To 
ir  2021 FY 2022 FY 2023 FY 2024 Total 

Complete 
Appropriation Prior FY 2019 FY 2020 

 

RDT&E 1438.6 16.0 0.0 0.0 0.0 0.0 0.0 0.0 1454.6 
Procurement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.2 

PB 2020 Total 1438.6 16.2 0.0 0.0 0.0 0.0 0.0 0.0 1454.8 
PB 2019 Total 1429.0 16.9 54.3 77.7 152.0 170.4 207.7 1469.5 3577.5 

Delta 9.6 -0.7 -54.3 -77.7 -152.0 -170.4 -207.7 -1469.5 -2122.7 

Quantity Summary 

FY 2020 President's Budget / December 2018 SAR (TY$ M) 

Quantity FY 
Undistributed Prior 

2019 
FY 

2020 
FY 

2021 
FY 

2022 
FY 

2023 
FY 

2024 
To 

Complete 
Total"! 

Development 

 

0 0 0 0 0 0 0 
Production 0 0 0 0 0 0 0 0 

PB 2020 Total 0 0 0 0 0 0 0 0 
PB 2019 Total 220 90 608 1256 1198 1220 9808 14400 

Delta -220 -90 -608 -1256 1198 -1220 -9808 14400 
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Annual Funding 
13191 RDT&E I Research, Development, Test, and Evaluation, Navy 

'1 111111 11111Mr  Ty sm  1 1111 

Fiscal End Item  1  Non End  1 Non Quantity Item Total I  Total Year Recurring Recurring Recurring Flyaway Suppo Flyaway Flyaway Flyaway 

Total  1 
Program 

2003 8.4 
2004 43.0 
2005 54.3 
2006 55.9 
2007 53.5 
2008 99.3 
2009 212.0 
2010 306.5 
2011 303.2 
2012 108.6 
2013 9.1 

Subtotal 1253.8 
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Cost and Funding 

Annual Funding By Appropriation 
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Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

=1 1 111111 1111111  BY 2008 $N1  1=11111 111111 

Recurring Recurring Recurring Flyaway Support Program 

ir  Non  End• 
Quantity End Item Item Non Total I  Total Total 

Flyaway Flyaway Flyaway 

Fiscal 
Year 
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2003 9.4 
2004 47.0 
2005 57.8 
2006 57.7 
2007 53.9 
2008 98.3 
2009 207.1 
2010 295.0 
2011 285.0 
2012 100.4 
2013 8.3 

Subtotal 1219.9 
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Annual Funding 
2040 RDT&E I  Research, Development, Test, and Evaluation, Army 

plIIIII IIIIM -  TY $1V1  --1 111F 
111111 

l i r  Non End End Item  
Recurring Item Non Total I  Total Total  1  

Flyaway Recurring Recurring 

Flyaway Flyaway Flyaway Support Program 

Fiscal 
Year Quantity 

UNCLASSIFIED 
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2016 8.0 
2017 4.1 
2018 18.6 
2019 16.0 

Subtotal 46.7 
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Annual Funding 
2040 I RDT&E I Research, Development, Test, and Evaluation, Army 

PIIII IIIIIII  BY 2008 $M  --1 111F 111111 
l i r  Non End 

End Item  
Recurring 

Item 
Non 

Total I  Total Total  1 
 

Flyaway 
Recurring 

Recurring 

Flyaway 
Flyaway 

Flyaway Support Program 

Fiscal 
Year 

Quantity 
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2016 7.0 
2017 3.5 
2018 15.6 
2019 13.2 

Subtotal 39.3 
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Fiscal 
Year 

   

  

Quantity 

   

    

    

11 11111 11111M-  TY $1V1 

11[  Non End 
End Item 

Item 
Recurring 

Flyaway 

Recurring 
Flyaway 

Non 
Recurring 

Flyaway 
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Annual Funding 
3600 I ADT&E I Research, Development. Test, and Evaluation. Air Force 

111111 

Total I  Total Total 
Flyaway Support Program 

2003 12.8 
2004 28.1 
2005 36.1 
2006 77.1 

Subtotal 154.1 
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Fiscal 
Year 

   

  

Quantity 

   

    

    

11[  Non End  11 
End Item 

Item 
Recurring 

Flyaway 

II IIIII IIIIIIr  BY 2008 $M 

Non 
Recurring 

Flyaway 
Recurring 

Flyaway 
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Annual Funding 
3600 I ADT&E I Research, Development, Test, and Evaluation. Air Force 

111111 
INi 

Total I  Total Total 
Flyaway Support Program 

2003 14.4 
2004 30.8 
2005 38.6 
2006 80.0 

Subtotal 163.8 
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Annual Funding 
2020 i Acq O&M lOperation and Maintenance, Army 

Fiscal 
Year 

TV $M 

Total 
Program 

2019 0.2 

Subtotal 0.2 
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Annual Funding 
2020 Acq O&M lOperation and Maintenance, Army 

NW  BY 2008 VW  I= Fiscal 
Total Year 111 1 

Program  11 
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2019 0.2 
Subtotal 0.2 
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Low Rate Initial Production 

LRIP for the Small Airborne Networking Radio (SANR) subprogram is no longer applicable; On July 17. 2018. the Army 
Acquisition Executive (AAE) issued an ADM canceling the AMF SANR subprogram. 
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Foreign Military Sales 

None 

Nuclear Costs 

None 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

Current UCR 
Baseline 

(May 2014 APB) 

'Current Estimate 
(Dec 2018 SAR) 

% Change 

Program Acquisition Unit Cost 

  

Cost 2643.3 1423.2 
Quantity 14252 

 

Unit Cost 0.185 

 

Average Procurement Unit Cost 

  

Cost 1387.1 0.0 
Quantity 14060 0 
Unit Cost 0.099 

 

Original UCR Baseline and Current Estimate (Base-Year Dollars) 

II BY 2008 $M 0 BY  2008 $M 

Original UCR 
Current Estimate 

Baseline 
I 

(Dec 2018 SAR) 
(Oct 2008 APB) 

  

 

% Change 

  

Program Acquisition Unit Cost 

  

Cost 7141.3 1423.2 
Quantity 25124 

 

Unit Cost 0.284 

 

Average Procurement Unit Cost 

  

Cost 5459.7 0.0 
Quantity 24920 0 
Unit Cost 0.219 

 

On July 17, 2018. the Army Acquisition Executive (AAE) issued an ADM canceling the AMF Small Airborne Networking Radio 
(SAN A) subprogram. As a result of the ADM, all quantities for the SANR subprogram were decreased to zero. therefore 
PAUC and APUC are no longer applicable. 
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APB Unit Cost History 

Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Development 

Estimate 

Changes -1111.111.11111 
' 

Econ Qty Sch Eng Est 0th Spt Total 

APUC 
Current 
Estimate 
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APB Unit Cost History 

A F.-U 
L,F 

BY 2008 $1V1 TY_VVI 
APUC PAUC APUp 

Original APB Oct 2008 
APB as of January 2006 N/A 
Revised Original APB N/A 
Prior APB Oct 2008 
Current APB May 2014 
Prior Annual SAR Dec 2017 
Current Estimate Dec 2018 

0.284 
N/A 
N/A 

0.284 
0.185 
0.203 

N/A 

0.219 
N/A 
N/A 

0.219 
0.099 
0.100 

N/A 

0.332 
N/A 
N/A 

0.332 
0.237 
0.248 

N/A 

0.264 
N/A 
N/A 

0.264 
0.149 
0.143 

N/A 

A July 17, 2018 ADM directs an orderly close out of the SANR subprogram. As a result of the ADM, all quantities for the 
SANR subprogram were decreased to zero and the PAUC and APUC are no longer applicable. 

SAR Unit Cost History 

Current SAR Baseline to Current Estimate (TY $M) 

PAUC PAUC -11.11111M11111 11111M1.1 r- • 
Development Current 

Estimate Econ Qty Sch  111r  Eng Estir  Oth  1111- Spt  °Total Estimate 
0.332 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.264 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

March 28, 2019 
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SAR Baseline History 

Mk_  Item 
SAR SAR 

Planning Development Production 
Estimate Estimate Estimate

 
Current 
Estimate

 

_ i
i 

Milestone A 
Milestone B 
Milestone C 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

N/A N/A N/A N/A 
N/A Dec 2007 N/A Mar 2008 
N/A Nov 2011 N/A N/A 
N/A Aug 2014 N/A N/A 
N/A 8334.0 N/A 1454.8 
N/A 25124 N/A 0 
N/A 0.332 N/A N/A 

March 28, 2019 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Development 1764.2 6569.8 

 

8334.0 
Estimate) 

    

Previous Changes 

    

Economic -25.7 -65.8 

 

-91.5 
Quantity -27.6 -2606.6 

 

-2634.2 
Schedule -131.0 +398.2 

 

+267.2 
Engineering +12.3 

  

+12.3 
Estimating -59.8 -2644.4 +20.9 -2683.3 
Other 

    

Support 

 

+373.0 

 

+373.0 
Subtotal -231.8 -4545.6 +20.9 -4756.5 
Current Changes 

    

Economic +1.2 +19.6 +0.5 +21.3 
Quantity -26.0 -4414.7 

 

-4440.7 
Schedule 

 

-484.5 

 

-484.5 
Engineering 

    

Estimating -53.0 +3216.5 -21.2 +3142.3 
Other 

    

Support 

 

-361.1 

 

-361.1 
Subtotal -77.8 -2024.2 -20.7 -2122.7 

Total Changes -309.6 -6569.8 +0.2 -6879.2 
CE - Cost Variance 1454.6 

 

0.2 1454.8 
CE - Cost & Funding 1454.6 

 

0.2 1454.8 

March 28, 2019 
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Summary BY 2008 $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Development 1681.6 5459.7 

 

7141.3 
Estimate) 

    

Previous Changes 

    

Economic 

    

Quantity -25.5 -2226.5 

 

-2252.0 
Schedule -135.3 +26.4 

 

-108.9 
Engineering +11.0 

  

+11.0 
Estimating -47.4 -2089.5 +15.3 -2121.6 
Other 

    

Support 

 

+251.6 

 

+251.6 
Subtotal -197.2 -4038.0 +15.3 -4219.9 
Current Changes 

    

Economic 

    

Quantity -19.4 -3087.0 

 

-3106.4 
Schedule 

 

-339.9 

 

-339.9 
Engineering 

    

Estimating -42.0 +2256.8 -15.1 +2199.7 
Other 

    

Support 

 

-251.6 

 

-251.6 
Subtotal -61.4 -1421.7 -15.1 -1498.2 

Total Changes -258.6 -5459.7 +0.2 -5718.1 
CE-Cost Variance 1423.0 

 

0.2 1423.2 
CE - Cost & Funding 1423.0 

 

0.2 1423.2 

Previous Estimate: December 2017 

March 28, 2019 
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$M 

Base 
Year 

Then 
Year 

N/A +19.6 
-1170.0 -1682.1 

(-3087.0) (-4414.7) 

(-339.9) (-484.5) 
(+2256.9) (+3217.1) 

-0.1 -0.6 

-139.0 -199.8 

-112.6 -161.3 

-1421.7 -2024.2 

UNCLASSIFIED 
AMF JTRS December 2018 SAR 

RDT&E 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A +1.2 
Quantity variance due to the decrease of total RDT&E quantities from 220 channels to zero 

channels in FY 2020 as a result of the July 17, 2018 ADM directing an orderly close out of 
the SANR subprogram. (Quantity) 

-19.4 -26.0 

Revised estimate in FY 2020 as a result of SANR subprogram cancelation. (Estimating) -41.8 -52.8 
(QR) 

  

Adjustment for current and prior escalation. (Estimating) -0.2 -0.2 

RDT&E Subtotal -61.4 -77.8 

(QR) Quantity Related 

  

Procurement 

Current Change Explanations 

Revised escalation indices. (Economic) 
Total Quantity variance resulting from a decrease of 14,180 channels to zero as a result of 

the July 17, 2018 ADM directing an orderly close out of the SANR subprogram. (Subtotal) 
Quantity variance resulting from a decrease of 14,180 channels from 14,180 to zero 

as a result of the July 17, 2018 ADM directing an orderly close out of the SANR 
subprogram. (Quantity) 

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) 

Revised estimate to reflect the July 17, 2018 ADM directing an orderly close out of the 
SANR subprogram. (Estimating) (QR) 

Decrease in Other Support to offset decrease in Flyaway in FYDP due to reducing all 
quantities to zero as a result of the July 17, 2018 ADM directing an orderly close out of the 
SANR subprogram. (Support) (QR) 

Decrease in Initial Spares due to reducing all quantities to zero as a result of the July 17, 
2018 ADM directing an orderly close out of the SANR subprogram. (Support) (QR) 

Procurement Subtotal 

(QR) Quantity Related 

Acq O&M $M 

Base Then 
Year Year 

Current Change Explanations 

Revised escalation indices. (Economic) N/A +0.5 
Revised estimate based on a July 17, 2018 ADM directing an orderly close out of the SANR 

subprogram. (Estimating) 
-15.0 -21.1 

Adjustment for current and prior escalation. (Estimating) -0.1 -0.1 

Acq O&M Subtotal -15.1 -20.7 

March 28, 2019 UNCLASSIFIED 
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Contracts 

General Notes 

There are no active SANR contracts at this time. 
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Deliveries and Expenditures 

Deliveries 

MIL_
 Delivered to Date 

Percent 
Planned to Date Actual to Date Total Quantity 

Delivered 

Development 

 

0 0 
Production 

 

0 0 
Total Program Quantity Delivered 0 0 0 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 1454.8 Years Appropriated 17 
Expended to Date 1424.2 Percent Years Appropriated 100.00% 
Percent Expended 97.90% Appropriated to Date 1454.8 
Total Funding Years 17 Percent Appropriated 100.00% 

The above data is current as of March 11, 2019. 

   

Notes 

The remaining FY 2018 RDT&E Small Airborne Networking Radio (SANR) funding supports program close out activities and 
ongoing efforts in support of the Army's network modernization approach as justified in the SANR Budget Justification 
documents. This funding includes a Congressional add of $10.0M in FY 2018 SANR RDT&E funding to support investments 
in the Link 16 Handheld Radio to address air-to-ground integration. FY 2019 SANR RDT&E funding of $15.059M is not 
required for SANR close out activities; however. the Army is working to repurpose this funding for higher priorities. 

All funding in FY 2020 and beyond is withdrawn from SANR budget lines in the FY 2020 PB. 
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Total O&S Cost $M 

Small Airborne Networking Radio (SANR) 

Current Development APB 
Objective/Threshold 

No Antecedent 
(Antecedent) 

Item 

Current Estimate 

UNCLASSIFIED 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

October 10 2018 

POE 

0 

Channels 

0.00 Years 

On July 17, 2018, the Army Acquisition Executive issued an ADM canceling the AMF Small Airborne Networking Radio 
(SANR) subprogram. As a result of the ADM, all SANR quantities were decreased to zero and therefore no quantities will 
be sustained. 

Sustainment Strategy 

A sustainment strategy is no longer applicable to the SANR subprogram. 

Antecedent Information 

None 

Annual O&S Costs BY2008 $M 

Cost Element 
Small Airborne 'Networking Radio* 

(SANR) 
Average Annual Cost Per Channels 

No Antecedent (Antecedent) 

Unit-Level Manpower 
Unit Operations 
Maintenance 
Sustaining Support 
Continuing System Improvements 
Indirect Support 
Other 
Total 

Sustainment costs are no longer applicable to the SANR subprogram. 

Base Year 2887.4 3176.1 N/A N/A 

Then Year 5311.8 N/A N/A N/A 

Sustainment costs are no longer applicable to the SANR subprogram. 

March 28, 2019 
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Equation to Translate Annual Cost to Total Cost 

Sustainment costs are no longer applicable to the SANR subprogram. 

O&S Cost Variance 

Category BY 2008  MP Change Explanations 
11 $M .to 

Prior SAR Total O&S Estimates - Dec 1549.0 
2017 SAR 

Programmatic/Planning Factors 

Cost Estimating Methodology 

Cost Data Update 

Labor Rate 

Energy Rate 
Technical Input 

Other 

-1549.0 All SANR quantities were decreased to zero and therefore 
no quantities will be sustained. 

0.0 

0.0 

0.0 

0.0 

0.0 

0.0 

Total Changes -1549.0 

Current Estimate 0.0 

Disposal Estimate Details 

Date of Estimate: October 10, 2018 

Source of Estimate: POE 

Disposal/Demilitarization Total Cost (BY 2008 $M): 

On July 17. 2018, the Army Acquisition Executive (AAE) issued an ADM canceling the AMF Small Airborne Networking 
Radio (SANR) subprogram. As a result of the ADM, all SANR quantities were decreased to zero and therefore no 
quantities will be sustained and hence no disposal costs. 

March 28, 2019 
14:41:18 

UNCLASSIFIED 39 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39

